




ID Task Name Start Finish Predec

1 Pre-Field Tasks Begin Tue 6/28/05 Tue 6/28/05

2 Work Plan Submitted Tue 7/5/05 Tue 7/5/05

3 SCVWD Permits Tue 6/28/05 Tue 7/19/05

4 MH Encroachment Permit Thu 6/30/05 Tue 7/19/05

5 RWQCB Conditional Approval Tue 7/19/05 Tue 7/19/05

6

7 Rig Number One Tue 6/28/05 Tue 6/28/05

8 MW-16 (anticipated) Fri 7/22/05 Mon 8/15/05

9 MW-16 (actual) Fri 7/22/05 Thu 8/18/05

10 Week 1 Fri 7/22/05 Sun 7/24/05

11 Break 1 Mon 7/25/05 Mon 8/1/05 10

12 Week 2 Tue 8/2/05 Thu 8/11/05 11

13 Break 2 Fri 8/12/05 Mon 8/15/05 12

14 Week 3 Tue 8/16/05 Thu 8/18/05 13

15 RWQCB Approves Work Plan Wed 8/3/05 Wed 8/3/05

16 MW-17 (anticipated) Fri 8/19/05 Wed 9/14/05

17 MW-17 (actual) Fri 8/19/05 Thu 9/8/05

18 Week 1 Fri 8/19/05 Tue 8/23/05

19 Break 1 Wed 8/24/05 Mon 8/29/05 18

20 Week 2 Tue 8/30/05 Thu 9/8/05 19

21 MW-16 (acutal) Fri 9/9/05 Mon 9/12/05

22 Week 1 Fri 9/9/05 Mon 9/12/05

23 SC Co. Access Granted Mon 9/12/05 Mon 9/12/05

24 MW-21 (anticipated) Tue 9/13/05 Fri 10/7/05

25 MW-21 (actual) Tue 9/13/05 Wed 10/12/05

26 Week 1 Tue 9/13/05 Fri 9/16/05

27 Break 1 Sat 9/17/05 Tue 9/20/05 26

28 Week 2 Wed 9/21/05 Sat 10/1/05 27

29 Break 2 Sun 10/2/05 Wed 10/5/05 28

30 Week 3 Thu 10/6/05 Wed 10/12/05 29

31 MW-26 (anticipated) Sat 10/8/05 Tue 11/1/05

32 MW-26 (actual) Thu 10/13/05 Wed 11/9/05

33 Break 1 Thu 10/13/05 Mon 10/17/05

34 Week 2 Tue 10/18/05 Fri 10/28/05 33

35 Break 2 Sat 10/29/05 Wed 11/2/05 34

36 Week 3 Thu 11/3/05 Wed 11/9/05 35

37 MW-29 (anticipated) Thu 11/3/05 Fri 12/2/05

38 MW-29 (actual) Thu 11/10/05 Fri 12/9/05

39 Break 1 Thu 11/10/05 Mon 11/14/05

40 Week 1 Tue 11/15/05 Tue 11/22/05 39

41 Break 1 Wed 11/23/05 Sun 11/27/05 40

42 Week 2 Mon 11/28/05 Fri 12/9/05 41

43

44 Rig Number Two Tue 6/28/05 Tue 6/28/05

45 MW-44 (anticipated Wed 8/10/05 Wed 9/14/05

46 MW-44 (actual) Wed 8/10/05 Thu 9/8/05

47 Week 1 Wed 8/10/05 Fri 8/19/05

48 Break 1 Sat 8/20/05 Tue 8/23/05 47

49 Week 2 Wed 8/24/05 Thu 9/1/05 48

50 Break 2 Fri 9/2/05 Wed 9/7/05 49

51 Week 3 Thu 9/8/05 Thu 9/8/05 50

52 SC Co. Access Granted Mon 9/12/05 Mon 9/12/05

53 MW-40 (anticipated) Tue 9/13/05 Fri 10/7/05

54 MW-40 (actual) Tue 9/13/05 Fri 10/7/05

55 Week 1 Tue 9/13/05 Fri 9/16/05

56 Break 1 Sat 9/17/05 Tue 9/20/05 55

57 Week 2 Wed 9/21/05 Sat 10/1/05 56

58 Break 2 Sun 10/2/05 Wed 10/5/05 57

59 Week 3 Thu 10/6/05 Fri 10/7/05 58

60 MW-35 (anticipated) Sat 10/8/05 Tue 11/1/05

61 MW-35 (actual) Sat 10/8/05 Mon 11/7/05

62 Week 1 Sat 10/8/05 Wed 10/12/05

63 Break 1 Thu 10/13/05 Sun 10/16/05 62

64 Week 2 Mon 10/17/05 Thu 10/27/05 63

65 Break 2 Fri 10/28/05 Tue 11/1/05 64

66 Week 3 Wed 11/2/05 Mon 11/7/05 65

67 MW-51 (anticipated) Thu 11/3/05 Fri 12/2/05

68 MW-51 (actual) Tue 11/8/05 Fri 12/9/05

69 Week 1 Tue 11/8/05 Mon 11/14/05

70 Break 1 Tue 11/15/05 Fri 11/18/05 69

71 Week 2 Sat 11/19/05 Wed 11/30/05 70

72 Break 2 Thu 12/1/05 Fri 12/2/05 71

73 Week 3 Mon 12/5/05 Fri 12/9/05 72

74

75 Well Development Mon 9/5/05 Fri 12/16/05

76 Surveying Mon 12/12/05 Fri 12/16/05
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